
Uintah Basin Electronic Telecommunications
d/b/a UBET Wireless

3843 South Highway 40
P.o. Box 157

Roosevelt, Utah 84066

Marlene H. Dortch, Secretary
Federal Communications Commission
Washington, D.C. 20554

Re: CC Docket No. 94-102,
Cellular Radiotelephone Service Station KNKN236,
Market No. 677(B2), Utah 5(B2) - Carbon RSA;
Broadband PCS Station KNLG530,
BTA No. 381, Rock Springs, WY BTA;
Broadband PCS Station WPQZ730,
BTA No. 168, Grand Junction, co BTA;
Broadband PCS Station WPQZ731,
BTA No. 110, Denver, CO BTA; and
Broadband PCS Station WPSZ758,
BTA No. 399, Salt Lake City - Ogden, UT BTA;
Transmission of E-911 Calls from TTY Devices.

Eighth Quarterly Report

Dear Ms. Dortch:

This report is filed pursuant to the directive contained in
the Commission's Fourth Report and Order (CC Docket No. 94-102),
FCC 00-436, released December 14, 2000.

By way of background information, in our Fifth Quarterly
Report we reported that, despite our best efforts, we would not be
able to meet the Commission's June 30, 2002 deadline for providing
service to digital TTY handsets. As noted therein, we have been
advised that our existing Nortel switch cannot be upgraded to
process digital TTY calls; and, accordingly, providing service to
such handsets will require us to install a new switch. The Fifth
Quarterly Report also noted that we had been unsuccessful in our
efforts to obtain a price quote from Nortel for a new switch with
digital TTY capability. The Fifth Quarterly Report further stated
that we would be requesting a waiver of the requirement that we be
able to process calls from digital TTY handsets by June 30, 2002.

As stated in our Sixth Quarterly Report, the waiver request
was filed with the Commission on June 28, 2002 requesting a ten­
month extension of time, up to and including April 30, 2003, within
which to comply with the requirements of Section 20.18(c) of the
Rules.

The June 28, 2002 request contains all supporting particulars,
and is incorporated herein by reference as though fully set forth.
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Except to the extent set forth on the attached Addendum, ehe~e has
~een no change .in the infCln\ation suppliec.'\ in the Sixch and Sevent.h
Quarte~ly Reports. To date. we have received a price quot@ from
Nortel, but we have not been able tc obtain a delivery date tram
Nor-tel.

Supplemental information is contained in the Addendum attaohed
hereto.

very truly yours,
01ntah B~Bin Bl~ctron1c

TelecommUDioa~ionsd/b/a
mBT W;l:l:'eleaa

Dated: ,L \} ~Ia3

Attachment

By:
Bruce H. Todd,
GeneJ:'al Manager



Uintah Basin Electronic Telecommunications
d/b/a UBET Wireless

Addendum to Eighth Quarterly Report. Filed January 2003

Development Activities

1. Network Infrastructure Software Development - - On June 28,
2002, the Filer filed with the Commission a waiver request for a
ten-month extension of time, up to and including April 30, 2003,
within which to comply with the requirements of Section 20.18(c)
of the Rules. The waiver request was predicated on unavailability
of equipment.

The Filer continues to be in discussions with its equipment
vendor, Nortel. Nortel has indicated that TTY compatible software
will be in the MTX 10.0 software load. This software cannot be
installed until the current dual-load switch (providing switching
services for the Filer's wireless operations and for the landline
telephone operations of the Filer's parent corporation) is split
and a new switch installed. Nortel no longer provides support
services or software upgrades for the existing dual-load switch,
and apparently considers it an obsolete technology.

To date, the Filer has obtained a price quote from Nortel, but
has been unable to obtain a delivery date from Nortel.

2. Handset Development And Testing Plans -- Handset vendors
continue to work on the development of a TTY capable handset. The
Filer will evaluate these units when they become available.

3. Beta Testing And Lab Testing -- The Filer is a small rural
carrier, and is looking to its equipment manufacturers to conduct
full beta and lab testing of network software, handsets and
infrastructure equipment. However, the Filer will test the
equipment it procures as soon as practicable, with the goal of
making sure it meets the manufacturer's specification.

4. Release And General Availability To Carriers Of Network
Infrastructure Software -- Unable to determine a firm date at this
time with Nortel.

5. Availability To Carriers Of Full Digital Acceptance Test
Units -- Unable to determine a firm date at this time with Nortel.

6. Efforts Toward Achieving Digital Wireless Solution
Compatibility With Enhanced TTY -- The Filer continues to pressure
its network vendor, Nortel, to provide it with digital wireless
TTY hardware and software. To date, the Filer has obtained a price
quote from Nortel, but has been unable to obtain a delivery date
from Nortel. The Filer's existing dual-load switch must be split
to become TTY capable.
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Testing And Deployment Activities

7. Carrier Coordination Of Testing With PSAP -- The Filer
will test with PSAPs in the areas where this service will be
deployed. Coordination with the PSAPs will be done on a case-by­
case basis, in cooperation with the relevant PSAP personnel.

8. Carrier Testing Activities. Including Field Testing.
Consumer End- to-End Testing. And Other Necessary Tests - - All
testing will be conducted in accordance with equipment vendor
recommendations.

9. Retail Availability Of Necessary Consumer Equipment - - The
Filer is unable to determine the general retail availability of
consumer equipment. To the best of the Filer's knowledge, none of
the leading handset manufacturers has been able to release a date
for general availability.

10. Geographic Scope Of Network Infrastructure Development ­
- Since the Filer I s network has only one switch, as equipment
becomes available it will be deployed across the Filer's entire
network.


